
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:25 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 741 Date: 28-Jan-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 238

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the Electro Slag
Weld repairs & work on the top of the tower . They started at 7:30 AM.

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the tower head & diaphragm
at 158 meters . They started at 7:20 AM.

James , Eric , Chris , & Reggie had to work on the Electro Slag Weld repairs between 9 & 13 meters .

James had to work on joint F , Face A. He had to clean grind & weld

Eric had to work on joint T , Face B. He had to excavate , grind , clean & weld

Chris had to work on joint M , Face B . He had to clean , grind , & weld .

Reggie had to work with all crews & with the QA & QC . He had to clean & grind in various locations .

William & Steve had to cover all the welding activities . Check William report for the weld repairs
detailed activities

Fritz , Robert , Andrew , & Tony were on the site . They had to MT , UT , & Map the repair locations .

Richard , James , & Mathew had to work on dehumidifier brackets . Crews had to weld the brackets on
the top of the saddle cover on the East side . They had to prepare their tools , equipments , reroute the gas
& power lines . They were done at 8:00 AM. Richard started to weld at 8:05 AM. He was done on the East
side at 11:00 AM. He had to weld 7 brackets .

After that , he had to weld the brackets on the West side of the saddle . He started at 10:30 AM. He was
done at 2:30 PM.

In addition to that , crews had to closure plates for the orgami plates on the East side chimneys . Crews
had to modify the plates . They had to lay out the holes , cut the excess of the plates , smooth the edges ,
& prepare to weld the plates , & install the bolts .

Certified Coating crews had to work on the tower heads . They had to clean , grind & smooth the top of
the diaphragm at 158 meters . Charlie had to cover their activities in the morning & Jeffery had to cover
their activities in the afternoon .

Check Charlie & Jeffery 's report for the painters activities
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Anthony , Augie , Casey , Robert , & Ryan had to work on the East side of the tower . Crews had to
prepare the remove the catwalk frames . They started at 8:00 AM. No major work was performed on the
removal of the frames .

Mohammad to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

Bid Item: 078 T-L05-ESE.07804-0120F4 Tower Lift 05 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JM ALBERTO PINERAPainter 8.00 2.00 0.00 10.00

JNM OSCAR BERNANDEZPainter 8.00 2.00 0.00 10.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00
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